
Direct Contract Payment Notice (CPN)
A
Central Procurement Accounting System (CPAS)
B
Accounting Pre-Validation Module (APVM)
C

Today

Oklahoma City



Ogden



Aug 00

Oklahoma City



Ogden



- Move the “shell” of DE/O (CPAS stub) from OKC → OG
- Assign OR as owner of former DE/O CPAS stub

Oct 00

BRAC Realignments for Kelly and McClellan AFBs

Part I (after EOM 9/00, FY-end schedules are done)



Oct 00

Part II (after BRAC realignments are
Move SA environment to Ogden

Oklahoma City







Ogden











Nov 00

Oklahoma City



Workload Realignment for LA AFB

Ogden



DEC 00

Ogden



Workload Realignment for Tinker

Oklahoma City





Option 1: move OG, realign to SB

Option 2: realign to SB, move OG

Apr 01

Oklahoma City



Ogden



Systematically move CPAS "straggler" records from SA CPAS to SA BQ, and from OM CPAS to OM BQ.
Result: only A & C remain for SA and OM.

Dates to be determined:

- Turn on Direct CPN (Part A) for OR
- Turn on Direct CPN (Part A) for PC
- Turn on Direct CPN (Part A) for EU
- Turn on APVM (Part C) for JP
- Turn on Direct CPN (Part A) for JP
- Turn on APVM (Part C) for Korea
- Turn on Direct CPN (Part A) for Korea